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FACILITY STABILIZATION
HANFORD SITE C S @) FEBRUARY 1998
PERFORMANCE REPORT WBS 1.4
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 5 0 0 0 0 4 0 9
DOE-HQ 0 0 0 0 0 0 0 0
FO 6 3 1 2 0 27 0 39
RL 0 0 0 0 0 4 0 4
Total Project 11 3 1 2 0 35 0 52
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